

Project Action Plan

Project: ___Maine MAT_____ y
 Date: 7/15/07_____

| System Change | Activities to Achieve Change | Expected Deliverable | Process Owner | Start Date | End Date |
|--|--|--|--|------------|------------|
| Ensure reimbursement for medication | Work with Medicaid to ensure medications on formulary | Expanded list of available meds | Kim | 11/7/2006 | done |
| | Pilot grant funding with four agencies | Increased grant of \$5000 to four partner pilot agencies pilot agencies to report on spending quarterly | Office of Substance Abuse contract staff pilot site finance staff | 1/1/2007 | done |
| | Increase general fund allocation for medications for the uninsured | \$600,000 biennial increase | Kim | 6/30/2007 | done |
| | Identify best method for distributing MAT funds | method for using GF to provide medications statewide | Kim/Linda | 7/1/2007 | 12/30/2007 |
| Improve documentation of MAT | Add medications to TDS | Changed TDS forms | Kim/Stacey | 11/1/2006 | done |
| System Change | Activities to Achieve Change | Expected Deliverable | Process Owner | Start Date | End Date |
| Reduce agency level barriers to medication assisted therapy | identify barriers | survey of med dir | Kim | 6/1/06 | done |
| | | chart audit | Kim | 7/1/06 | done |
| | | agency focus groups | Ruth | 11/20/2006 | done |
| | | Survey of clinical supervisors/ clinicians | Ruth | 11/20/2006 | done |
| | | identify if similar surveys have been conducted by other states | coaches | 11/20/2006 | done |
| | | general recovery community surv. | Deb Dettor | 1/3/2007 | done |
| | | focus grps w/MAT TX consumers | Deb Dettor | 3/1/2007 | 9/30/2007 |
| | | focus grps w/MAT recovery | | | |
| | | advocates | Deb Dettor | 3/1/2007 | 9/30/2007 |
| | | agency walk-throughs by MAAR | Deb Dettor / MAAR | 3/1/2007 | 12/30/2007 |
| | address identified barriers | Develop protocols for screening referral and follow up to medication assistance | OSA/ Maine ASAM with Tx programs | | 12/1/2007 |
| | | Staff training | ADCare | | 9/1/2007 |
| | | ID & engage MAT recovery leaders | Deb Dettor | 3/1/2007 | 12/30/2007 |
| | | develop MAT recovery spkr forum/ deliver training to providers | Deb Dettor | 4/30/2007 | 12/30/2007 |
| | | facilitate community peer support | Deb Dettor / MAAR | 4/30/2007 | ongoing |
| | develop/identify protocols for MAT | medical protocols for MAT provided to agencies | Linda F/ME ASAM | 6/1/2007 | 12/30/2007 |
| System Change | Activities to Achieve Change | Expected Deliverable | Process Owner | Start Date | End Date |
| Increase positive attitudes of recovering community toward MAT | ID attitudes & beliefs | surveys & focus groups | Deb Dettor | 1/3/2007 | 9/30/2007 |
| | | facilitate increase in 12 step mtgs that welcome MAT recovery | Deb Dettor / MAAR | 4/30/2007 | ongoing |
| | | facilitate peer support group dev. | Deb Dettor | 4/30/2007 | ongoing |
| | | explore potential educational strategies with recovering people | Deb Dettor / MAAR | 4/30/2007 | 12/30/2007 |
| | Identify and add 4 new pilot agencies to the original four | | | 5/1/2007 | 9/1/2007 |